

Features of the organizational structure of public-private partnerships project management

*O.S. Sharova, Ph.D., Associate Professor of Business Administration
and Project Management Department,
«KROK» University
sharova_elena@ukr.net*

Research Methodology: The necessity of the use of the project approach to the management of public-private partnership (PPP) is confirmed by using a systematic approach and the method of analysis. The composition of the organizational structure of the management of PPP projects on phases of the PPP project life cycle is proposed.

Results: The current status of the implementation of public-private partnership in the implementation of such projects in modern Ukraine was analyzed. It is shown that the management of PPP projects is vaguely worded and not “tied” to a particular decision maker as a project participant. Organizational structure of the project management structure of PPP is proposed. It is presented according to the phases of the project life cycle.

Novelty: The methodical approach for the formation of the composition of the organizational structure of project management according to the phases of the PPP project life cycle was offered, with taking into account both public and private parties, as well as involvement of consultants and experts.

The practical significance: The methodical approach is the basis for practical recommendations for the use of the composition of the proposed organizational structure of the management of any PPP project.