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Research Methodology: Stated in the article study of the methods of plan-
ning of the preparatory work for the implementation of public-private partner-
ship (PPP) projects is conducted by the aspect approach, empirical observa-
tion and analysis of the use of the PPP experience in foreign countries and 
Ukraine.

Results:  The analysis of the term «infrastructure project» is conducted, 
the characteristics that distinguish the infrastructure projects, implemented in 
the transport through the mechanism of public- private partnerships are distin-
guished. The experience of the preparatory work for the implementation of PPP 
projects is summed up by the procedures of the World Bank, ESCAP, Asian 
Development Bank. The application of existing methods for implementation of 
PPP projects in the ports are studied in this article.

Novelty: The features of the preparatory activities for the implementation of 
public-private partnership in the ports are disclosed. Factors and organizational 
aspects, the most actively infl uencing the effi ciency of PPP projects in the ports, 
are presented in this article.

The practical signifi cance: Based on the studies practical guidance on the 
application of methods of planning and implementing of PPP projects in the 
ports are developed, that will improve the quality of the preparatory work and 
avoid further specifi c project risks, typical for the port industry and public-
private partnership.


